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GENERAL CONDITIONS

1.0 DEFINITIONS & ABRREVIATIONS

1.01 DEFINITIONS

Wherever the words defined in this article, or pronouns used in their stead, occur in these
Specifications or in any of the other Contract Documents, the intent and meaning shall be as
follows:

DISTRICT. The East Valley Water District, County of San Bernardino, State of California.
DISTRICT BOARD. The duly elected Board of Directors of the East Valley Water District.

DISTRICT ENGINEER OR ENGINEER. The District Engineer of the East Valley Water District,
or an authorized deputy, agent, representative or inspector.

CONTRACTOR. Contractor shall mean the party entering into contract with the District for
performance of the Work called for in these Specifications and shown on the Drawings, including
the Contractor’s authorized agents.

SUBCONTRACTOR. Subcontractor shall mean any person, firm, or corporation entering into
agreement with the Contractor for performance of any part of the Contractor’s obligation under
the Contract.

CONTRACT. Contract shall mean the Contract Documents and shall include the written
agreement entered into by the District and the Contractor for the performance of work described
in the Specifications and shown on the Drawings, together with the Notice Inviting Bids, the
Instructions to Bidders, the Proposal, the Information Required of Bidders, the Specifications, the
Drawings, all Addenda issued by the District with respect to the foregoing prior to the opening of
bids, and all Change Orders issued by the District and signed by the Contractor pertaining to the
Contract after the Contract is awarded.

SPECIFICATIONS. Specifications shall mean the General Conditions, the Special Provisions and
the Technical Specifications of the Contract, together with all-Addenda and Change Orders issued
with respect thereto. All work performed shall be in accordance with the Standard Specifications
for Public Works Construction (SSPWC), the “Greenbook”, current edition, except as modified
herein.

DRAWINGS. Drawings or Contract Drawings shall mean those drawings accompanying the
Specifications which show the location, nature, extent and form of the Work, together with
applicable details.

SHOP DRAWINGS. Drawings, diagrams, illustrations, schedules, performance charts, brochures
and other data prepared by the Contractor or any Subcontractor, manufacturer, supplier or
distributor, which illustrates how specific portions of the Work shall be fabricated and/or installed.
Shop Drawings are not considered to be part of the Contract Documents.

WORK. That which is proposed to be constructed or done under the Contract or permit, including
the furnishing of all labor, materials, and equipment.



1.02 ABBREVIATIONS

Wherever the following abbreviations are used they shall have the meanings listed.

AASHTO
ACI
AGA
Al

AlA
AIEE
AISC
AISI
ANSI
API
ASCE
ASHRAE
ASME
ASTM
AWPA
AWS
AWWA
CRSI
NEMA
NIC
NTS
OAE
OSHA
PCA
SSPC
SSPWC
UBC
UPC
U/L

American Association of State Highway and Transportation Officials
American Concrete Institute

American Gas Association

The Asphalt Institute

American Institute of Architects

American Institute of Electrical Engineers

American Institute of Steel Construction

American Iron and Steel Institute

American National Standards Institute

American Petroleum Institute

American Society of Civil Engineers

American Society of Heating, Refrigeration and Air Conditioning Engineers
American Society of Mechanical Engineers

American Society of Testing Materials

American Wood Preservers Association

American Welding Society

American Water Works Association, Inc.

Concrete Reinforcement Steel Institute

National Electrical Manufacturer’'s Association

Not in concrete

Not to Scale

Or Approved Equal

Occupational Safety and Health Act

Portland Cement Association

Steel Structures Painting Council

Standard Specifications for Public Works Construction
Uniform Building Code

Uniform Plumbing Code

Underwriters Laboratories, Inc.



2.0 CONTRACT DOCUMENTATION

2.01 INTERPRETATION OF SPECIFICATIONS AND DRAWINGS

The Specifications and the Drawings are intended to be explanatory of each other. Any work
indicated in the Drawings and not in the Specifications, or vice versa, shall be executed as if
indicated in both. As the figured dimensions shown on the Drawings and in the Specifications of
the Contract may not in every case agree with scale dimensions, the figured dimensions shall be
followed in preference to the scaled dimensions, and drawings to a large scale shall be followed
in preference to the Drawings to a small scale. Should it appear that the Work to be done or any
of the matters relative thereto are not sufficiently detailed or explained in the Contract Documents,
the Contractor shall apply to the Engineer for such further explanations as may be necessary,
and shall conform thereto as part of the Contract. In the event of any doubt or question arising
respecting the meaning of the Specifications or Drawings, reference shall be made to the
Engineer and the Engineer’s decision therein shall be final.

2.02 CONFLICTS BETWEEN SPECIFICATIONS AND DRAWINGS

In case of conflict between the Specifications and the Drawings, the Specifications shall govern
over the Drawings. In cases of conflict between the General Conditions and Special Provisions
of the Specifications, the Special Provisions shall govern over the General Conditions.

2.03  STANDARD SPECIFICATIONS

A reference to the Standard Specifications shall mean “Standard Specifications for Public Works
Construction” (SSPWC), the current edition and amendments. All work performed shall conform
to the SSPWC.

2.04 SHOP DRAWINGS

Wherever called for in these Specifications or on the Drawings, or where required by the Engineer,
the Contractor shall furnish to the Engineer for review six (6) prints of each Shop Drawing. The
Shop Drawings shall be approved by the Contractor prior to submittal to the Engineer. Unless
otherwise required, said drawings shall be submitted at a time sufficiently early to allow review of
same by the Engineer, and to accommodate the rate of construction progress required under the
Contract.

The Contractor shall stamp all six copies of the Shop Drawings stating his approval of the
submittal and that the Contractor has determined and verified all field measurements and
guantities, field construction criteria, materials, catalog numbers and similar data, and that the
Contractor has reviewed and coordinated the information in the Shop Drawings with the
requirements of the Work and the Contract Documents. Any Shop Drawings submitted without
complying with this Section will not be reviewed by the Engineer.

Except as may be otherwise provided in the Special Provisions, the Engineer will return two prints
of each Shop Drawing to the Contractor, with comments noted thereon, within fifteen (15)
calendar days following their receipt at the Engineer’s office. The Contract shall make a complete
and acceptable submittal to the Engineer by the second submission of drawings. The District
reserves the right to withhold moneys due the Contractor to cover additional costs of the
Engineer’s review beyond the second submittal.



If the Shop Drawings are returned to the Contractor marked APPROVED AS SUBMITTED, formal
revision and resubmittal of said drawing will not be required.

If the Shop Drawings are returned to the Contractor marked APPROVED AS NOTED, formal
revision and resubmittal of said drawing will not be required, but the noted correction will be
adhered to by the Contractor.

If one print of the Shop Drawing is returned to the Contractor marked REVISE AND RESUBMIT,
the Contractor shall revise said drawing and shall resubmit six (6) copies of said revised drawing
to the Engineer.

If one print of the Shop Drawing is returned to the Contractor marked NOT APPROVED Contractor
shall resubmit six (6) copies of a material or installation process specified in the Contract
Documents and/or acceptable to the Engineer.

Fabrication of an item shall not be commenced before the Engineer has reviewed the pertinent
Shop Drawings and returned copies to the Contractor marked either APPROVED AS
SUBMITTED or APPROVED AS NOTED. Revisions indicated on shop Drawings shall be
considered as changes necessary to meet the requirements of the Contract Drawings and
Specifications and shall not be taken as the basis of claims for extra work. The Contractor shall
have no claim for damages or extension of time due to any delay resulting from the Contractor’s
having to make the required revisions to Shop Drawings (unless review by the Engineer of said
drawings is delayed beyond a reasonable period of time and unless the contractor can establish
that the Engineer’s delay in review actually resulted in a delay in the contractor’s construction
schedule). The review of said drawings by the Engineer will be limited to checking for general
agreement with the Specifications and Drawings and shall in no way relieve the Contractor of
responsibility for errors or omissions contained therein, nor shall such review operate to waive or
modify any provision contained in the Specifications or Contract Drawings. Fabricating
dimensions, quantities of material, applicable code requirements and other Contract requirements
shall be the Contractor’s responsibility.

2.05 REFERENCE TO STANDARDS, PUBLICATIONS OR STANDARD
SPECIFICATIONS

Any reference made in the Specifications or Drawings to any specification, standard, or
publication of any organization shall, in the absence of a specific designation to the contrary, be
understood to refer to the latest edition of the specification, standard or publication in effect as of
the date of advertising the Work.

2.06  REFERENCE TO PROPRIETARY PRODUCTS

Where references to proprietary products appear in the Specifications or Drawings, whether or
not followed by the words “or approved equal’, it is for the purpose of establishing an acceptable
standard of quality or design. Unless a substitute is expressly prohibited, the Contractor may
request approval of a substitute for any such proprietary product. Such approval normally will not
be given by the Engineer prior to award of a Contract. A request for substitution must be in writing
and must include descriptive literature, specifications, test reports or samples, as appropriate, to
enable the Engineer to determine the acceptability of the product proposed for substitution. If
substitution is requested as part of a Shop Drawing submittal, the item (s) proposed for



substitution shall be clearly indicated. No substitute product shall be used on the Work until
written approval has been received from the Engineer. Any revisions to structures, piping,
mechanical, electrical, instrumentation, or any other work made necessary by such substitution
must be approved by the Engineer and the entire cost of these revisions shall be borne by the
Contractor.

2.07 SPECIFICATIONS AND DRAWINGS FURNISHED TO CONTRACTOR

The District will furnish to the Contractor five (5) sets of Specifications together with Drawings.
Additional quantities of Specifications and Drawings will be furnished at reproduction cost.

2.08 AS-BUILT DRAWINGS

The Contractor shall maintain, on the job site, a set of full-size blueline or blackline prints of the
Contract Drawings. On these the Contractor shall mark all as-built conditions, locations,
configurations, and other details which may vary from the details represented on the original
drawings. This master record of as-built conditions, including all revisions made necessary by
addenda, change orders and field conditions shall be maintained up-to-date during the progress
of the Work.

In the case of those drawings which depict the detailed requirement for equipment to be
assembled and wired in the factory, such as motor control centers and instrumentation, the
as-built drawings shall be updated by indicating those portions which are superseded by final
Shop Drawings, and by including a reference note describing the Shop Drawings by
manufacturer, drawing and revision number and date.

Upon completion of the Work but prior to final acceptance, the as-built drawings maintained by
the Contractor shall be delivered to the District.



3.0 CONSTRUCTION ACTIVITIES

3.01 AUTHORITY OF DISTRICT

The Work and the manner of performing the same shall be done to the satisfaction and approval
of the District.

The Contract Documents do not purport to control the method of performing the Work but only

the requirements as to the nature of the completed work. The Contractor shall assume the entire
responsibility for methods of performing the Work.

3.02 AUTHORITY OF THE ENGINEER

The Engineer is the agent of the District and is employed to act as advisor and consultant to the
District in engineering matters relating to the Contract. The District has delegated its authority
under this Contract to the Engineer to determine the amount, quality, acceptability and fithess of
the several kinds of work, material and equipment which are to be paid for under the Contract; to
decide for the District all questions relative to the construction, meaning and intent of the Contract
documents; to decide all questions relative to the classifications, measurements of quantities,
materials and the fulfilment of this Contract, and to reject or condemn all work or material which
does not conform to the terms of this Contract to recommend, for consideration and action of the
District, progress payments and change orders. The Engineer’s decision in all matters is the
decision of the District and can only be changed by the District.

If the Contractor files any suit arising under the Contract and names the Engineer as a party and
if no recovery is had against the Engineer, then the Engineer shall recover damages from the
Contractor for reasonable attorney’s fees for time spent by the attorney for the Engineer in the
defense of the suit and the Engineer shall recover from the Contractor and be paid by the
Contractor at the rate of $1,000.00 per day for the time of the Engineer required in connection
with the preparation and defense of the suit.

3.03 INSPECTION AND TESTING

All materials furnished and all work performed under the Contract shall be subject to inspection
by the Engineer. Such inspection may include mill, plant, shop or field inspection as required.
The Engineer shall be permitted access to all parts of the Work, including plants where material
or equipment are manufactured or fabricated, and the Engineer shall be furnished with such
materials, information and assistance by the Contractor and Subcontractors and suppliers as is
required to make a complete and detailed inspection.

Work done in the absence of prescribed inspection may be required to be removed and replaced
under proper inspection, and the entire cost of removal and replacement, including the cost of all
materials which may be furnished by the District and used in the Work thus removed, shall be
borne by the Contractor, regardless of whether the work removed is found to be defective or not.
Work shall not be covered up without the authority of the Engineer. If so covered. without
authority, the work, upon order of the engineer, shall be uncovered to the extent required, and the
Contractor similarly shall bear the entire cost of performing all the Work and furnishing all the
material necessary for the removal of the covering and its subsequent replacement, as directed
and approved by the Engineer.



All inspection fees and costs imposed by agencies other than the District shall be paid by the
Contractor.

The Engineer will make, or have made, such tests as he deems necessary to ensure that the
Work is being accomplished in accordance with the requirements of the Contract. Unless
otherwise specified in the special Provisions, the cost of such testing will be borne by the District.
In the event such tests reveal non-compliance with the requirements of the contract, the contractor
shall bear the cost of such corrective measures deemed necessary by the engineer, as well as
the cost of subsequent re-testing.

The District will provide inspection for an 8-hour day and 40-hour week. The Contractor shall

reimburse the District at rates established by the District for inspection in excess of the foregoing
including legal holidays.

3.04 CHANGE ORDERS

The District, or its duly authorized representative, may order changes in the Work through
additions, deletions or modifications. Such changes will be effected through written change
orders delivered to the Contractor describing the change required in the Work, together with any
adjustment in Contract price or time in completion as hereinafter provided. No such change shall
constitute the basis of claims for damage or anticipated profits; however, the Engineer will make
reasonable allowance for the value of any work, materials or equipment furnished and
subsequently rendered useless because of such changes. Any adjustment in Contract price
resulting from a change order will be considered in computing subsequent monthly payments due
the Contractor. Any work performed in accordance with a change order shall be subject to all
provisions of the original Contract, and the Contractor’s sureties shall be bound thereby to the
same degree as under the original Contract.

Any adjustment in Contract price shall be based on unit price bid items or, additive and deductive
bid items submitted by the Contractor in the original bid on the Work where such bid items are
applicable.

If the original bid prices are not applicable, the adjustment in Contract price shall be based on a
lump sum or unit price agreed upon by the District and the Contractor prior to executing the
change order.

If the original bid prices are not applicable and the District and Contractor are unable to agree
upon a lump sum or unit price prior to executing the change order, the adjustment in Contract
price shall be made on a test-plus basis. In such an event, the following items will be included as
the direct costs:

Materials and Supplies

Labor (including foremen’s wages)

Workmen’s compensation insurance

Unemployment insurance contributions paid to the State

Social Security taxes paid to the Federal Government

Labor union health and welfare, pension, vacation-holiday and apprenticeship fund
contribution

Value for use of equipment for actual time of use according to Caltrans “Labor Surcharge
and Equipment Rental Rates” for the current year



In addition to the direct costs enumerated above, the District will pay to the Contractor for said
extra work a percentage of said direct costs to compensate for the following profit and overhead
items:

Profit

General expenses

All insurance except workmen’s compensation insurance
Excise taxes

Property taxes

License and inspection fees

Bond premiums

All other items of expense not specifically enumerated above

Said percentage will be fifteen (15) percent of said direct costs provided the Contractor actually
performs, said extra work. In the event said extra work is performed by a subcontractor,
percentage paid to the Contractor will be 20 percent of said Subcontractor’s direct costs. Said 20
percent will include allowance for profit and overhead costs for both the Contractor through more
than one Subcontractor in succession, said percentage will not exceed 25 percent.

When work is being performed on a cost-plus basis, the Contractor shall submit written reports

as directed by the engineer, showing all items of direct cost which enter into the Work. If required
by the Engineer, the Contractor shall furnish direct cost items listed in said reports.

3.05 CONTRACTOR’S PLANT AND EQUIPMENT

The Contractor shall at all times be responsible for the adequacy, efficiency and sufficiency of the
Contractor’s plant and equipment and any Subcontractor’s plant and equipment.

3.06  ASSIGNMENT OF CONTRACT

The Contractor shall not assign, sublet, sell, transfer or otherwise dispose of the Contract or any
portion thereof, or his right, title or interest therein, or his obligations thereunder, without the prior
written consent of the District. The District shall have no obligation whatsoever to provide such
written consent.

If the Contractor violates the provisions of this section, the Contract may be terminated at the

option of the District and the District shall be relieved of all liability and obligations to the
Contractor, and to his assignee or transferee, growing out of such termination.

3.07 SUBCONTRACTS

All proposed Subcontractor’s shall be listed by the Contractor at the time of bid opening and shall
be contained in the Information Required of Bidders. The Contractor may request a replacement
of a previously approved Subcontractor only through the specific procedures contained in Public
Contract Code, Section 4107. Any such request is subject to approval by the District.

The Contractor shall perform not less than 50 percent of the Work with his own forces (i.e., without
subcontracting). This requirement shall be understood to refer to work, the value of which totals
not less than 50 percent of the Contract price. Refer to Section 2-3 of the SSPWC for clarification.



In the District’s discretion, subject to the requirements of Sections 3.07 (a) and (b), subcontracts
may be permitted to such extent as shall be shown to be necessary or advantageous to the
Contractor in the prosecution of the Work and without injury to the District's interests. The
re-subletting of work by a Subcontractor shall be subject to the same limitations as an original
subletting. Each Subcontractor shall be properly licensed for the type of work which he is to
perform.

A copy of each subcontract, if in writing (or if not in writing, then a written statement signed by the
Contractor giving the name of the Subcontractor and the terms and conditions of each
subcontract), shall be filed promptly with the Engineer upon the Engineer's request. Each
subcontract shall contain a reference to the Contract between the District and the Contractor, and
the terms of that Contract shall be made a part of each subcontract insofar as applicable to the
Work covered thereby. Each subcontract shall provide for annulment of same by the Contractor
upon written order of the Engineer if, in the Engineer’s opinion, the Subcontractor fails to comply
with the requirements of the prime Contract insofar as the same may be applicable to this work.

The Contractor shall be responsible to the District for the acts and omissions of his Subcontractors
and their employees to the same extent as the Contractor is responsible for the acts and
omissions of employees. Nothing contained in this section shall create any contractual
relationship between and Subcontractor and the District or Engineer or relieve the Contractor of
any liability or obligations under the prime Contract.

The Contractor shall be permitted to rent equipment maintained and operated as long as the work
performed is directed and constantly supervised by the Contractor. Any other arrangement will
be construed as unauthorized subcontracting and such action will be subject to Contract
termination.

3.08 CONTRACTOR’S EMPLOYEES AND SUBCONTRACTORS

The Contractor shall at all times be responsible for the adequacy, efficiency and sufficiency of
persons employed by the Contractor and any Subcontractor or persons employed by the
Subcontractor. All workmen must have sufficient knowledge, skill and experience to perform
properly the work assigned to them.

3.09 ATTENTION TO WORK

The Contractor shall supervise the Work and at all times shall be represented by a competent
English speaking superintendent who shall receive and obey all instructions or orders given under
the Contract, and who shall have full authority to execute the same, and to supply materials, tools
and labor without delay, and who shall be the legal representative of the Contractor.

3.10 SERVICE OF NOTICES

Any notice, order, direction, request or other communication given by the District to the Contractor
under the Contract shall be deemed to be well and sufficiently given to the Contractor if left at any
office used by the Contractor, or delivered to any of the Contractor’s officers, or mailed in any
post office addresses to the Contractor at the address mentioned in the Contract, or at the
Contractor’s last known place of business. If mailed it shall be deemed to have been given to and
received by the Contractor two days after the day of mailing in any post office in the vicinity of the
Work.



3.11 DEVIATION FROM CONTRACT

The Contractor shall not make any alteration or variation in or addition to or deviation or omission
from the Contract without the advance written consent of the District.

3.12 SUSPENSION OF WORK

The Engineer acting on behalf of the District may, by written notice to the Contractor, suspend
the Work, in whole or in part, for such period or periods as he may deem necessary due to
unsuitable weather, delay in delivery of District furnished equipment or materials, or such other
conditions as are considered unfavorable for prosecution of the Work, or failure on the part of the
Contractor to carry out the provisions of the Contract or to provide material or workmanship
meeting the requirements of the Specifications. Suspended work shall be resumed by the
Contractor within a reasonable time, as designated by the Engineer, after receipt from the
Engineer of written notice to proceed. Contractor shall not be entitled to receive extra or additional
compensation, except as may otherwise be provided for explicitly in the Contract Documents, on
account of suspension of work pursuant hereto.

3.13 TERMINATION OF. CONTRACT BY DISTRICT
(CONTRACTOR NOT AT FAULT)

The District may terminate the Contract upon ten calendar days written notice to the Contractor,
if it is found that reasons beyond the control of either the District or Contractor make it impossible
or against the District’s interests to complete the Work. In such a case, the Contractor shall have
no claims against the District except (1) for the value of work performed up to the date the Contract
is terminated, and (2) for the cost of materials and equipment on hand, in transit, or on definite
commitment as of the date the Contract is terminated, which would be needed in the Work and
which meet the requirements of the Specifications. The value of work performed and the cost of
materials and equipment delivered to the site, as mentioned above, shall be determined by the
Engineer in accordance with the procedure prescribed for the making of the final estimate and
payment and shall be paid in accordance with the same procedure.

3.14 TERMINATION OF CONTRACT BY DISTRICT (CONTRACTOR AT FAULT)

The District may terminate the Contract upon ten calendar days written notice to the Contractor
in the event of any default by the Contractor. Without limitation, it shall be considered a Contract
default whenever the Contractor shall: (1) declare bankruptcy, become insolvent or assign assets
for the benefit of creditors, (2) disregard or violate important provisions of the Contract Documents
or Engineer’s instruction or fail to prosecute the Work according to the approved progress
schedule, or (3) fail to provide a qualified superintendent, competent workmen or Subcontractors,
or materials or equipment meeting the requirements of the Specifications and Drawings.

In the event the Contract is terminated, the District may take possession of the Work and of all
materials, which have been provided in connection with the Work and may complete the Work by
whatever method or means is selected. The cost of completing the Work shall be deducted from
the balance which would have been due the Contractor had the Contract not been terminated and
the Work completed in accordance with the Specifications and Drawings. If such cost exceeds
the balance which would have been due, the Contractor shall pay the excess amount to the
District. If such cost is less than the balance which would have been due, the Contractor shall



have no claim to the difference except to such extent as may be necessary, in the opinion of the
Engineer, to reimburse the Contractor or the Contractor's sureties for any expense properly
incurred for materials, tools, equipment, property and labor devoted to the execution of the Work,
of which the District shall have received the benefit. In computing such expense, as it relates to
equipment and property, the salvage value at completion of the Work shall be deducted from the
depreciated value at the time the Contract was terminated, and the difference shall be considered
as an expense.

3.15 TERMINATION OF CONTRACT BY CONTRACTOR

The Contractor may terminate the Contract upon ten calendar days written notice to the District
whenever: (1) the entire work has been suspended in accordance with Section 3.12, for sixty (60)
consecutive calendar days through no fault or negligence of the Contractor and notice to resume
work or to terminate the Contract has not been received from the District within this time period,
or (2) the district shall fail to pay the Contractor any substantial sums due in accordance with the
terms of the Contract and within the time limits prescribed. In the event of such termination, the
Contractor shall have no claims against the District except for those claims specifically
enumerated in Section 3.13 and determined in accordance with that Section.

3.16 FAILURE TO COMPLY

If the Contractor should refuse or neglect to comply with the provisions of the Contract or the
orders of the Engineer, the District may have such provisions or orders carried out by others at
the expense of the Contractor.

3.17 PROTESTS

If the Contractor considers any work demanded of him to be outside the requirements of the
Contract, or if he considers any order or ruling of the Engineer, or of any inspector to be unfair,
he shall, immediately upon such work being demanded or such order or ruling being made, ask
for written instructions or decision, whereupon he shall proceed without delay to perform the Work
or to conform to the order or ruling; but unless the Contractor finds such instructions or decisions
satisfactory, he shall, within five (5) days after receipt of same, file a written protest with the
Engineer, stating clearly and in detail any objections and the reasons therefor. The Engineer
shall, as soon as practicable after receipt of such written protest from the Contractor, forward said
protest through appropriate channels to the District including any written comments on the issue
or issues involved. The decision of the District on all such matters shall be considered final and
binding upon all parties concerned. Except for such grounds for protests or objections as are
made of record in the manner specified and within the time stated herein, the Contractor hereby
waives all grounds for protests or objections to the orders, rulings, instructions or decisions of the
Engineer and hereby agrees that, as to all matters not included in such protest, the orders,
instructions and decisions of the engineer shall be final and conclusive.

3.18 RIGHTS-OF-WAY

Lands or rights-of-way for the Work to be constructed under the Contract will be provided by the
District as shown on the Drawings. Nothing contained in the Specifications or Drawings shall be
interpreted as giving the Contractor exclusive occupancy of the lands or rights-of-way provided.
Any additional lands or fights-of-way required for construction operations shall be provided by the
Contractor at the Contractor’'s own expense.



Except as may otherwise be provided, the Contractor shall secure from the agencies having
jurisdiction the necessary permits to create obstructions, to make excavations if required under
the Contract and to otherwise encroach upon rights-of-way and shall present evidence to the
Engineer that such permission has been granted before work is commenced. Regulations and
requirements of all agencies concerned shall be strictly adhered to in the performance of this
Contract, including the furnishing of insurance and bonds if required by such agencies. The
enforcement of such requirements under this Contract shall not be made the basis for claims for
additional compensation.

The Contractor shall not do any work that would affect any oil, gas, sewer, storm drain, or water
pipeline, any telephone, telegraph, or electric transmission line, fence, or any other structure, nor
enter upon the rights-of-way involved until notified by the Engineer that the District has secured
authority therefor from the proper party. After authority has been obtained, the Contractor shall
give said party due notice of any intention to begin work and shall give said party due notice of
any intention to begin work and shall give said party convenient access and every facility for
removing, supporting, or otherwise protecting such pipeline, transmission line, ditch, fence or
structure and for replacing same. The Contractor shall not be entitled to any extension of time or
extra compensation on account of any postponement, interference, or delay caused by any such
pipeline, transmission line, fence or structure being on the line of the Work except as provided
herein.

3.19 CONSTRUCTION INTERFERENCE

As used in this section, the word “Utility” shall be understood to include tracks, overhead or
underground wires, cables, pipelines, conduits, ducts, sewers or storm drains. The term “service
connection” shall be understood to mean all or any portion of a pipeline (including sewer house
laterals), conduit, wire, cable or duct, including meter, between a utility distribution line and an
individual customer or customers when served by a single service connection. The term
“construction interference” shall be understood to include any utility or service connection within
the limits of excavation or over excavation required for the Work under the Contract as shown, or
ordered by the Engineer, or any utility, or service connection located in the space which will be
required by any of the Work under the Contract.

In the event any utility or service connection is required to be disturbed or removed to permit
construction of a pipeline or other structure under the Contract, such disturbance or removal shall
be done only with the approval of the Engineer and following notification to the owner of the
interfering utility or service connection. Any such utility or service connection removed or
otherwise disturbed shall be reconstructed as promptly as possible in its original or other
authorized location in a condition at least as good as prior to such removal or disturbance, subject
to the inspection of the owner of same. The Contractor's responsibility under this section to
remove or replace shall apply even in the event such damage or destruction occurs after
backfilling or is not discovered until after completion of backfilling. The owner of the utility or
service connection shall be notified immediately after damage or destruction occurs or is
discovered.

During the performance of the Work under this Contract, the owner of any utility affected by the
Work shall have the right to enter when necessary upon any portion of the Work for the purpose
of maintaining service and to make repairs to said utility.

The drawings show the approximate positions of known utilities in the immediate vicinity of the



Work done but the District does not guarantee that all existing utilities are shown. Service
connections normally are not shown on the Drawings. The Contractor, before commencing any
excavation, shall ascertain from records or otherwise, the existence, horizontal and vertical
position and ownership of all existing utilities and service connections. If the Contractor discovers
any utility in the line of the Work which is not shown on the Drawings, he shall immediately notify
the Engineer of the existence of same. The District will not be liable for any consequences arising
as a result of a service connection being incorrectly located in the field by the agency having
jurisdiction over said service connection.

All costs involved in removing, relocating, protecting, supporting, repairing, maintaining or
replacing a main or trunk line utility which actually constitutes a construction interference when
said utility is not shown with reasonable accuracy as an interference or is omitted from the
Drawings, will be paid for by the District as extra work. In such case, the District also will
compensate the Contractor for equipment on the project necessarily idled during and by reason
of such work. The District’s obligation to repair damage to such a facility and to compensate the
Contractor for idled equipment shall not extend to damage resulting from the failure of the
Contractor to use reasonable care.

All costs involved in removing, relocating, protecting, supporting, repairing, maintaining or
replacing any utility or service connection other than those described in subsection (e) herein shall
be borne by the Contractor.

The Contractor shall not be assessed liquidated damages for failure to complete the Work on time
to the extent that such delay was caused by failure of the District or of the agency having
jurisdiction over the utility or service connection to authorize or otherwise provide for its removal,
relocation, protection, support, repair, maintenance or replacement.

The District reserves the right, upon determination of the actual position of existing utilities and
service connections, to order changes in alignment or grade of the District’s pipelines when by so
doing, the necessity for relocation of existing utilities or service connections will be avoided. Such
changes will be ordered in writing by the Engineer. Where applicable, adjustment in the contract
price will be on the basis of the unit prices stated in the proposal. Where unit prices in the proposal
are not applicable, adjustment in Contract price will be in accordance with Section 3.04.

3.20 LINES AND GRADES

All surveying necessary and adequate for construction purposes will be done by the District
Engineer or as modified in the Special Provisions.

The Contractor shall give two (2) working days’ notice, in writing, when the surveying services of
the District Engineer will be required for laying out any portion of the Work, and he shall dig all
holes necessary for line and grade stakes. The Contractor shall preserve all stakes set for the
lines, grades or measurements of the Work in their proper places until authorized to remove them
by the District Engineer. Any expenses incurred in replacing said stakes that the Contractor may
have failed to preserve shall be borne by the Contractor.

Grades for all work will be set on the surface of the ground and the Contractor shall transfer them
to the construction as necessary. At no time shall less than three (3) consecutive grade points
be used in common so that any variation from a straight grade can be detected. Any such
variation shall be reported to the District Engineer and in the absence of such report, the
Contractor shall be responsible for any error in the grade of the finished work.



The Contractor shall preserve all benchmarks, stakes and other survey marks, and in case of
their removal or destruction by the Contractor's employees or by a Subcontractor's employees,
he shall be liable for the cost of their replacement.

3.21 SUPERVISION AND INSPECTION

The District Engineer shall decide within the provisions of the Specifications all questions which
may arise concerning the quality or acceptance of materials furnished and work performed and
all questions concerning the acceptable fulfillment of the Contract by the Contractor.

All work shall be done in a thorough and workmanlike manner under the direction and to the
satisfaction of the District Engineer, and the materials used shall comply with these Specifications.
Work shall be started and continued at such time and at such points as may be designated by the
District Engineer and shall be carried on diligently and without unnecessary delay.

Each day the Contractor shall furnish the District Engineer a duplicate copy of all delivery and
shipment tags or slips for all materials delivered on the Work. Tags or slips shall show the actual
guantity of material received on the Work. No materials shall be used on the Work until such tags
or slips have been furnished to the District Engineer.

All tests of materials shall be made under the direction of the District Engineer. The costs of tests
for materials shall be borne by the District. At the Contractor's own expense, the materials for
testing shall be delivered at the time and to the place designated by the District Engineer. Should
the materials fail, the retesting cost shall be borne by the Contractor.

The Contractor shall prosecute work only in the presence of the District Engineer or his designated
representative, and any work done in the absence of said District Engineer or his designated
representative shall be subject to rejection for that reason. The Contractor shall give written notice
to the District Engineer at least twenty-four (24) hours before beginning any work and shall furnish
said District Engineer all reasonable facilities for obtaining full information respecting the progress
and manner of work.

Any day shall be considered as a normal work day except Saturdays, Sundays or legal holidays
or days on which the Contractor is expressly required by the Specifications or by Law to suspend
construction operations, or is prevented from working at the beginning of the Work day for cause
defined in Section 6 of the Standard Specifications or conditions resulting therefrom.

3.22 OBSERVING LAWS AND ORDINANCES

The Contractor shall keep himself fully informed of all Federal, State and local laws, ordinances
and regulations which may affect the conduct of the Work, those engaged or employed by the
Contractor, the materials used, and all orders and decrees of bodies or tribunals having any
jurisdiction or authority over the Work. The Contractor shall observe and comply therewith and
shall protect and indemnify the District against any claim or liability arising from or based on the
violation thereof.

The Contractor shall secure and pay for all necessary permits, licenses and make all necessary
deposits before starting work.



3.23 COORDINATION WITH COMMUNITY AGENCIES

The Contractor shall notify the local Police Department, Fire Department and refuse contractor of
any construction causing street closure forty-eight (48) hours prior to start of construction or
closure.

The contractor shall also be responsible for notifying, in writing, affected businesses forty-eight
(48) hours prior to the start of construction or closures.

3.24 FIRE HYDRANTS

Free access shall be provided to all fire hydrants at all times. The Contractor shall not draw any
water from a fire hydrant for use on the Work, other than for extinguishing fire, without first
obtaining permission from the Public Works Director the owner of such water.

Whenever required by the local water purveyor, the Contractor shall obtain a fire hydrant meter
to record water usage. A deposit as established by the local water purveyor shall be paid by
Contractor and refunded upon return of said hydrant meter. The water usage fees shall be paid
for by the Contractor.

3.25 LOSS AND DAMAGE

All loss or damage to the District or to third persons, occurring during the progress of the Work
being performed under this Contract, which loss or damage occurs before acceptance of the Work
by the District and which results from: (1) the negligence of the Contractor, or Contractor’'s agents
or employees, or (2) any act or omission on the part of the Contractor or Contractor’s agent or
employees which is not authorized by these Specifications shall be sustained and borne by the
Contractor.

Excavation shall be braced in accordance with CAL OSHA Standards so that they will be safe
and the ground alongside the excavations will not slide or settle, and all existing improvements of
any kind, either on public or private property, shall be fully protected from damage. If any damage
does result, the necessary repairs as directed by the District Engineer, shall be made by and at
the expense of the Contractor.

Performance under this Contract by the Contractor shall not be excused by any unforeseen

obstruction or difficulties which may be encountered, including damage to or destruction of the
project under construction by action of the elements or otherwise.

3.26  USE OF IMPROVEMENT DURING PROGRESS OF CONSTRUCTION

At any time during the progress of work, the District Engineer may, upon written notice to the
Contractor, takeover and utilize the whole or any part of the improvement or appurtenance thereto
which has been completed, giving if desired, permits to utilize same. Such uses by the District
Engineer shall constitute a limited acceptance of that part of the improvement so taken over and
utilized , but shall not relieve the Contractor and Contractor’s sureties from responsibility for any
damage to or defect in that or any part of the improvement.

3.27 ALTERNATIVE METHODS OF CONSTRUCTION




Whenever the Drawings and specifications provide that more than one specified method of
construction or more than one specified type of construction equipment may be used to perform
portions of the Work and leave the selection of the method of construction or the type of equipment
to be used up to the Contractor, it is understood that the District does not guarantee that every
such method of construction or type of equipment can be successfully used throughout all or any
part of any project. It shall be the Contractor’s responsibility to select and use the alternative(s)
which will satisfactorily perform the Work under the conditions encountered. In the event some of
the alternatives are not encountered. In the event some of the alternatives are not feasible or it
is necessary to use more than one of the alternatives on the project, full compensation for any
additional cost involved shall be considered as included in the Contract price paid for the item of
work involved and no additional compensation will be allowed therefore.

3.28 EXAMINATION OF WORK

Contractor must examine the location, physical conditions and surroundings of the proposed work
and judge for themselves the nature of the excavation to be made and the Work to be done.

The Drawings for the Work show conditions as they are supposed or believed to exist by the
District Engineer, but it is not intended or to be inferred that the conditions as shown thereon
constitute a representative or warranty, express or implied, by the District or its officers, that such
conditions are actually existent, nor shall the Contractor be relieved of the liability under this
Contract, nor the District or any of its officers be liable for any loss sustained by the Contractor as
a result of any variance between conditions as shown on the Drawings and the actual conditions
revealed during the progress of the Work or otherwise.

Execution of the Contract shall be conclusive evidence that the Contractor has satisfied himself
through his own investigation as to the conditions to be encountered; the character, quality and
guantity of work to be performed; materials and equipment to be furnished and all requirements
of the Drawings and Specifications.



4.0 QUALITY CONTROL

4.01 QUALITY

Material and equipment shall be new and of the quality specified. All work shall be executed in
conformity with the best accepted standard practice of the trade so as to contribute to maximum
efficiency of operation, accessibility and appearance, and minimum cost of maintenance and
construction of future alterations and additions.

Whenever the Contractor shall furnish materials or manufactured articles or shall do work for
which no detailed Specifications are set forth, the materials or manufactured articles shall be of
the best grade in quality and workmanship obtainable in the market from firms of established good
reputation or, if not ordinarily carried in stock, shall conform to the usual standards for first-class
materials or articles of the kind required with due consideration of the use to which they are to be
put. In general, the Work performed shall be in full conformity and harmony with the intent to
secure the best standard of construction and equipment of the Work as a whole or in part.

4.02 SAMPLES AND TESTS OF MATERIAL

Samples of materials to be supplied by the Contractor shall be prepared and submitted for
checking, if required by the Specifications or the Engineer. The samples or test specimens shall
be prepared and furnished with information as to their source in such quantities and sizes as may
be required, with all freight and charges prepaid.

All samples shall be submitted before shipment of the material to the site of the Work and in ample
time to permit the making of proper tests, analyses, examinations, rejections and resubmission’s
before the time at which itis desired to incorporate the material into the Work. All tests of materials
furnished by the Contractor will be made by the Engineer in accordance with recognized standard
practice. No such materials shall be used in the Work unless or until they have been accepted in
writing by the Engineer and samples of materials will be retained by the Engineer for reference
and comparison purposes.

The cost of material, inspection and testing in the vicinity of the Work unless specified otherwise
herein, will be borne by the District. If the inspection and testing of materials in the vicinity of the
Work is not practicable, the Contractor may request such inspection and testing take place at the
point of manufacture. In such an event, the additional cost to the District of remote inspection
and testing shall be paid for by the Contractor. Such additional cost will consist of reimbursement
for travel time and expense to and from the remote point.

4.03  PROOF OF COMPLIANCE WITH CONTRACT

In order that the Engineer may determine whether the Contractor has complied with the
requirements of the Contract Documents not readily determinable through inspection and tests of
plant, equipment, work or materials, the Contractor shall, at any time when requested, submit to
the Engineer properly authenticated documents or other satisfactory proof as to compliance with
such requirements.

4.04 SAFEGUARDING OF EQUIPMENT, MATERIAL AND WORK

The Contractor shall properly safeguard all equipment, material and work against loss, damage,



malicious mischief or tampering by unauthorized persons until acceptance of the Work by the
District. Locked and covered storage or continuous surveillance by a watchman shall be provided
if required to accomplish this purpose.

4.05 DEFECTIVE MATERIAL, EQUIPMENT AND WORKMANSHIP

Inspection of the Work shall not relieve the Contractor of any of his obligations under the Contract.
Even though equipment, material or work required to be provided under the Contract have been
inspected, accepted and estimated for payment, the Contractor shall, at the Contractor’'s own
expense, replace or repair any such equipment, material or work found to be defective or
otherwise not to comply with the requirements of the Contract up to the end of the maintenance
and guarantee period.

Any equipment or material brought upon the job site by the Contractor and subsequently rejected
by the Engineer as not complying with the requirements of the Contract shall be removed
immediately by the Contractor.

If the Contractor shall fail to repair or replace unsatisfactory equipment or material from the job
site within ten (10) calendar days after being ordered to do so by the Engineer, the engineer,
acting on behalf of the District, may make the ordered repairs or remove the condemned
equipment or material and the District will deduct the cost thereof from any moneys due or to
become due the Contractor.

4.06 CHARACTER OF WORKMEN

Skilled workmen shall be employed on work requiring special qualifications. When requiring
special qualifications. When required in writing by the Engineer, the Contractor or any
Subcontractor shall discharge any person who is, in the opinion of the Engineer, incompetent,
unfaithful, disorderly or otherwise unsatisfactory and shall not again employ such discharged
person on the Work except with the consent of the Engineer. Such discharge shall not be the
basis of any claim for compensation or damages against the District or any of its officers.

The Contractor shall provide, at all times, a superintendent on the job site who shall be able to
speak, read and write the English language per Section 7-6 of the SSPWC.

4.07 RUBBISH AND OUST CONTROL

During the progress of the Work, the Contractor shall keep the site of the Work and other areas
utilized by the contractor in a neat and clean condition and free from any accumulation of rubbish.

The Contractor shall at all times conduct work so as to avoid unnecessary dust. The Contractor

shall provide adequate equipment, water and implement procedures to comply with the south
Coast Air Quality Management District rules to prevent dust emissions.

4.08 CLEANING UP

The Contractor shall promptly remove from the vicinity of the completed work, all rubbish, unused
material, concrete forms, equipment and temporary structures used during construction.
Additional clean-up work, if provided in the Special Provisions, shall be performed by the
Contractor.



4.09 GUARANTEE

In addition to the guarantees required elsewhere in this Contract Document, the Contractor shall
and hereby does guarantee all work for a period of one (1) year after the date of acceptance of
the Work by the District and shall repair and replace any and all such work, together with any
other work which may be displaced, that may prove defective in workmanship and/or materials
within the one (1) year period from the date of acceptance, without expense whatsoever to the
District, ordinary wear and tear and usual abuse or neglect excepted. In the event of failure to
comply with the above mentioned conditions within seven (7) days after being notified in writing,
or in the event of an emergency, the District is hereby authorized to proceed to have the defects
repaired and make good at the expense of the Contractor, who hereby agrees to pay the cost and
charges therefore immediately on demand.

The Contractor hereby guarantees that the entire work constructed under this Contract will meet
fully all requirements thereof as to quality of workmanship and of materials furnished by the
Contractor. The Contractor hereby agrees to make any repairs or replacements made necessary
by defects in materials or workmanship supplied by the Contractor that becomes evident within
the guarantee period, and to restore to full compliance with the requirements of these
Specifications, including the test requirements set forth herein for any part of the Work constructed
hereunder, which during said period is found to be deficient with respect to any provision of the
Specifications. The Contractor also agrees to hold the District harmless from claims of any kind
arising from damage due to said defects. The Contractor shall make all repairs and replacements
promptly upon receipt of written orders for same from the Engineer. If the Contractor fails to make
the repairs and replacements promptly, the District may do the Work and the Contractor and the
Contractor’s surety shall be liable to the District for the cost of such work.

Upon acceptance of the Work by the District, any and all manufacturer’s guarantees held by the
Contractor shall be delivered to the District.

The guarantees and agreements set forth hereinbefore shall be secured by a surety bond which
shall be delivered by the Contractor to the District before the notice of completion shall be filed by
the Engineer. Said bond shall be in an approved form and executed by a surety company or
companies satisfactory to the District, in the amount of ten percent of the contract price. Said
bond shall remain in force for the period specified herein. Instead of providing a surety bond, the
Contractor may, at his option, provide for the Faithful Performance Bond furnished under the
Contract to remain in force for said amount until the expiration of the required period.



5.0 CONTRACT SPECIFICS

5.01 CONTRACT TIME

Time is of the essence of the Contract. The Contractor shall commence work promptly under the
Contract and all portions of the Work shall be prosecuted so that the entire work shall be
completed and ready for use within the time stipulated.

5.02 CONTRACT PRICE

Prior to commencement of the Work, the Contractor shall submit a detailed price breakdown of
any of the bid items for the Work contained in lump sum items. Such price breakdown shall
include quantities, unit prices, and any other information required in sufficient detail to enable it to
be used in preparing monthly progress estimates.

5.03 CONSTRUCTION SCHEDULE

The Contractor shall submit a construction schedule showing the order in which the Contractor
proposes to carry on the Work and the dates when the various parts are to be begun and
completed. The timing associated with submitting the schedule will be determined by the
Engineer. The schedule shall be subject to the approval of the Engineer and if in the Engineer’s
opinion a schedule submitted is inadequate to secure the completion of the Work in the time
agreed upon, or is otherwise not in accordance with the Specifications, the Engineer may require
the Contractor to submit a new schedule which will insure timely completion of the Work. It is
mandatory that an up-to-date construction schedule be submitted with each request for progress
payment.

5.04 OVERTIME WORK

Except as otherwise provided in this Section, the Contractor shall receive no additional
compensation for overtime work even though such overtime work may be required under
emergency conditions and may be ordered by the Engineer in writing. Additional compensation
will be paid the Contractor for overtime work only in the event extra work is ordered by the
Engineer and the change order specifically authorizes the use of overtime work, and then only to
such extent as overtime wages are regularly being paid by the Contractor for overtime work of a
similar nature in the same locality.

5.05 EXTENSION OF TIME

The Contractor may be entitled to an extension of Contract time: (1) if the Work has been
suspended by the District, in whole or in part; or (2) where weather or other circumstances occur
which delay progress and which are clearly beyond the control of the Contractor; provided that,
in either case, the Contractor is not at fault and is not negligent under the terms of the Contract.
The extension of time allowed shall be as determined by the Engineer.

To receive consideration, a request for extension of time must be made in writing to the Engineer

stating the reason for said request, and such request must be received by the Engineer within ten
days following the end of the delay-causing condition.

5.06 FAILURE TO COMPLETE ON TIME




The Contractor shall pay liquidated damages to the District in the amount specified in the Special
Provisions if the Contractor fails to complete the Work within the time agreed upon. The period
for which said damages shall be paid shall be the number of calendar days from the agreed date
of completion as contained in the Contract, or from the date of termination of any extension of
time approved by the Engineer, to the date the Engineer certifies completion of work to the District.
The District may deduct the amount of said damages from any moneys due or to become due the
Contractor.

The said amount is fixed and agreed upon by and between the Contractor and the District because
of the impracticability and extreme difficulty of fixing and ascertaining the actual damages the
District would sustain. Said amount is agreed to be the amount of damages which the District
would sustain.

5.07 MONTHLY ESTIMATES AND PAYMENTS

On or about the 25" of each month, the Engineer will prepare and certify to the District, an
estimate of the cumulative amount and value of work performed by the Contractor up to that date.
All payments will be paid on or before the 15" day of the following month. Except as may
otherwise be provided in the Special Provisions, said amount will include 80 percent of the value
of all acceptable materials and equipment delivered to the site of the Work. Said value will be
based on certified copies of paid invoices delivered by the Contractor to the Engineer. To this
figure will be added all amounts due or paid the Contractor for performance of extra work in
accordance with change orders.

From the total computed above, a deduction of 10 percent will be made provided the
Contract price is $2,000,000 or less. Where the Contract price exceeds $2,000,000 the
following deduction will be made: 10 percent of the first $2,000,000 and 5 percent
thereafter. Further deductions will be made for: (1) amounts due the District for equipment
or materials furnished or services rendered; (2) amounts due the District under the terms
of the Contract; (3) amounts of any claims of lien filed with the District in accordance with
Section 6.02 (b), and (4) amounts required to be deducted by federal, state or local
governmental authority. From the balance thus determined will be deducted the amount
of all previous payments and the remainder shall constitute the monthly payment due the
Contractor.

Pursuant to the provisions of Public Contract Code Sections 10263 and 22300, the Contractor is
permitted to substitute securities for any moneys withheld to ensure performance of this Contract.
At the request and expense of the Contractor, securities equivalent to the amount withheld shall
be deposited with the State Treasurer or a state or federally chartered bank in California as the
escrow agent, who shall then pay the moneys to the Contractor. Upon satisfactory completion of
the Contract, the securities shall be returned to the Contractor.

Alternatively, the Contractor may request, and the District shall make payment of retention’s
earned directly to the escrow agent. The Contractor may direct the investment of the payments
into securities and the Contractor shall receive the interest earned on the investments upon the
same terms provided for in this Section for securities deposited by the Contractor. Upon
satisfactory completion of the Contract, the Contractor shall receive from the escrow agent all
securities, interest, and payments received by the escrow agent from the District pursuant to the
terms of this Section.



Secuirities eligible for investment under this Section shall include those listed in Section 16430 of
the Government Code, bank or savings and loan certificates of deposit, interest bearing demand
deposit accounts, standby letters of credit, or any other security mutually agreed to by the
Contractor and the District. Securities selected must also comply with the District’'s current
investment policy and 1995 California State Senate Bills 564 and 866.

The Contractor shall be beneficial owner of any securities substituted for moneys withheld and
shall receive any interest thereon. The escrow agreement used pursuant to this Section shall be
null, void and unenforceable unless it is substantially similar to the form enclosed.

The Engineer’s estimate of the monthly payment due the Contractor will not be required to be
made by strict measurement and an approximation will suffice. The monthly payments may be
withheld or reduced if, in the Engineer’s opinion, the Contractor is not diligently or efficiently
endeavoring to comply with the intent of the Contract or if the Contractor fails to pay labor and
material bills as they become due.

The Contractor shall furnish the Engineer promptly, upon request, all information and records
necessary to determine the cost of the Work for purposes of estimating monthly payments,
including an itemized statement, in a form satisfactory to the Engineer, of the actual cost of all
acceptable materials delivered by the Contractor to the site.

No monthly payment shall be construed as an acceptance of the Work or of any portion of the
Work, nor shall the making of such payment preclude the District from demanding and recovering
from the Contractor such damages as it may sustain by reason of the Contractor’s failure to
comply with the requirements of the Contract.

In the event the Contract is terminated, any funds due the Contractor and retained by the District
shall become the property of the District to the extent necessary to repay to the District any excess
in the Contract price above the cost of the work completed at the time of the termination. After
issuance of notice to discontinue work, no further payment will be made to the Contractor for the
work covered by the notice until completion of the Work and final settlement has been made.

5.08 UNPAID CLAIMS

If, upon or before completion of the Work, or at any time prior to expiration of the period within
which claims of lien of stop notices may be filed for record, any person claiming to have performed
any labor or to have furnished any materials, supplies or services toward the performance of this
Contract, or to have agreed to do so, shall file with the District a verified statement of such claim
stating in general terms the kind of labor and materials, the value of same and the name of the
person to or from whom the same was furnished, together with a statement that the same has not
been paid; or if any person shall bring against the District or any of its agents any action to enforce
such claim or stop notice, the District will, until the action is settled, withhold from moneys due to
the Contractor an amount sufficient to satisfy the decision of the court together with costs.

5.09 FULFILLMENT OF CONTRACT

The Contractor shall protect and care for all work until the Contract has been fulfilled to the
satisfaction of the District Engineer, and subsequent acceptance of the Work by the District Board
of Directors.

The Contractor shall remove all rubbish, excess earth and rock, leaving the site in a neat, orderly



and presentable condition before the District Engineer makes final inspection of the Work to
determine the fulfillment of the Contract.

5.10 FINAL ESTIMATE OF PAYMENT

When the Engineer is of the opinion that the Contractor has completely performed all work
required under the Contract, the Engineer shall certify to the District that the Work is complete
and shall submit to the Contractor a draft of -the final estimate. The Contractor shall submit a
written approval of said final estimate within five (5) calendar days after receipt, or, in the event
the Contractor disagrees with said final estimate, the Contractor shall, within said five day period,
file a written statement of all claims to be presented. If the Contractor delays more than five
calendar days in approving said final estimate or in presenting claims, the District may, at its sole
option, treat the delay as a waiver of the Contractor’s right to file a written statement of all claims
to be presented or extend the time for final payment by the period of such delay.

Pursuant to Section 7107(c) of the Public Contracts Code, within 60 days after the date of
completion of the Work, the retention withheld by the District shall be released. In the event of a
dispute between the District and the Contractor, the District may withhold from the final payment
an amount not to exceed 150 percent of the disputed amount. For purposes of this section,
“completion” means any of the following:

The occupation, beneficial use, and enjoyment of the Work, excluding any operation only for
testing, startup, or commissioning, by the District, or its agent, accompanied by cessation of labor
on the Work.

The acceptance of the Work by the District.

After the commencement of the Work, a cessation of labor on the Work for a continuous period
of 100 days or more, due to factors beyond the control of the contractor.

After the commencement of the Work, a cessation of labor on the Work for a continuous period
of 30 days or more, if the District files for record a notice of cessation or a notice of completion.

If the Contractor disagrees with the Engineer’s final estimate and files a timely written statement
of his claims, the Engineer will issue, as a semi-final estimate, the proposed estimate submitted
to the Contractor, and the District will make payment to the Contractor based thereon in
accordance with the provision of Subsection 5.10 (b). The Engineer then will investigate the
Contractor’s claims, make any revisions to said semi-final estimate as the Engineer deems
appropriate and certify in writing to the District the amount and value of the work performed by
the Contractor. The District then will make final payment to the Contractor based thereon in
accordance with the provisions of Subsection 5.10 (b).

5.11 FINAL PAYMENT TERMINATES LIABILITY OF DISTRICT

The acceptance by the Contractor of the final payment shall be a release of the District and its
agents from all claims of and liability to the Contractor for anything done or furnished for, or
relating to, the Work or for any act or neglect of the District or of any person relating to or affecting
the Work.

5.12 NOTICE OF COMPLETION




As required by the California Code of Civil Procedure, and within ten calendar days after date of
acceptance of the Work by the District Board of Directors, the District will file, in the county
recorder’s office, a notice of completion of the Work.

5.13 CHANGES IN WORK

GENERAL. The District reserves and shall have the right to revise the details of the
contemplated work or to delete work or add work of a different character or function and have the
Contractor perform such revised, decreased or added work as a Contract “change order”.

“Extra work” is defined as added work of a different character or function and for which no
basis for payment is prescribed, or that involving revisions of the details of the Work in
such a manner as to render inequitable payment under items upon which the Contractor
bid; or that work to be done under the stipulated prices given in the bidding schedule.

The signing of the Contract by the Contractor will be deemed to be an agreement on the
part of the Contractor to perform extra work, as and when ordered by the District.

If, required extra work results in delay to the Work, the Contractor will be given an
equivalent extension of time.

PROCEDURE. Upon decision of the District to have extra work performed, or to delete or
modify work, the District’s representative will so inform the Contractor, acquainting the Contractor
with the essential details. The Contractor shall thereupon prepare an estimate of cost and submit
said price and estimate to the District’s representative who will secure the District's approval in
writing before work is started. The District reserves the right to reject any claims as a result of
extending the Work under the bid prices, which has not been approved by the District in the same
manner herein provided.

Adjustment in the compensation due the Contractor shall be determined by one or more of the
following methods in the order of precedence listed below:

Mutually agreeable lump-sum or unit prices, based upon current prevailing fair prices for
materials, labor, overhead, and profit. If requested by the District’s representative, the
Contractor shall furnish an itemized breakdown of the quantities and prices used in
computing proposed lump-sum and unit prices.

Force account whereby the Contractor is compensated for furnishing labor, materials, tools, and
equipment as follows:

Cost of labor plus 15 percent for workers directly engaged at the jobsite in the performance
of the Work. Cost of labor shall include actual wages paid including employer payments
to or on behalf of the workers for health and welfare, pension, vacation, and similar
purposes plus payments imposed on payroll amounts by State and Federal laws plus
subsistence and travel allowance payments to workers.

Cost of material plus 15 percent. Cost of material shall include sales tax, freight, and
delivery charges. The District reserves the right to furnish such materials as it deems
advisable and the Contractor shall not be paid the 15 percent markup on such materials.



For tools and equipment actually engaged in the performance of the Work, rental rates
plus 15 percent. The rental rates shall be those prevailing in the area where the Work is
performed. No rental charge shall be made for use of tools or equipment having a
replacement value of $500 or less.

Subcontractor invoices to the Contractor plus five percent. Subcontractor invoices shall
be based upon the above described cost of labor plus fifteen percent, cost of material plus
fifteen percent, and tool and equipment rates plus fifteen percent.

The Contractor shall submit to the District’'s representative for his verification, on a daily
basis, work sheets showing an itemized breakdown of labor, materials, tools and
equipment used in performing the Work. No payment will be made for work not verified
by the District’s representative.

No payment shall be made for any item not set forth above, including without limitation,
Contractor’s overhead, general administrative expense, supervision, or damages claimed
for delay in prosecuting the remainder of the Work.

The completed change order, when signed by the Contractor and the District shall become a
contractual extension of the Contract and all sureties, bonds and insurance in effect under the
Contract shall be extended intact to include the work described in the change order.



6.0 WORK REQUIREMENTS

6.01 RESPONSIBILITY OF CONTRACTOR

The Work shall be under the Contractor’s responsible care and charge. The Contractor shall bear
all loss and damage whatsoever and from whatever cause, except that caused solely and
exclusively by the fault or negligence of the District which may occur on or to the Work during the
fulfillment of the Contract. If any loss or damage occurs, the Contractor shall immediately make
good any such loss or damage and in the event of the Contractor refusing or neglecting so to do,
the District may itself or by the employment of some other person made good any such loss or
damage and the cost and expense of so doing shall be charged to the Contractor.

The Contractor alone shall at all times be responsible for the safety of employees and any

Subcontractor's employees and for plant and equipment and any Subcontractor’s plant and
equipment and the method of prosecuting the Work.

6.02 LIABILITY OF CONTRACTOR

The Contractor shall be liable for all damages and injury which shall be caused to District or
property on or in the vicinity of the Work or which shall occur to any person or persons or property
whatsoever arising out of the performance of this Contract, whether or not such damage or injury
be caused by the negligence of the Contractor and whether or not such damage or injury be
caused by the inherent nature of the Work as specified except the willful misconduct or sole
negligent acts of the District, its officers or agents.

In case any suit or legal proceedings shall be brought against the District or the Engineer or any
of their officers, agents or employees on account of loss or damage sustained by any person or
property as a result of the performance of the Work covered by this Contract, whether or not such
injuries or damage be due to the negligence of the Contractor and whether or not such injuries or
damage be caused by the inherent nature of the Work as specified, the Contractor agrees to
assume the defense thereof and to pay all expenses connected therewith including reasonable
attorneys’ fees and any judgment that may be obtained against the District or the Engineer or any
of their officers, agents or employees in such suits, and in the event that any lien is placed upon
the property of the District or the Engineer or any of their officers, agents or employees, as a result
of such suits, the Contractor agrees to at once cause the same to be dissolved and discharges
by giving bond or otherwise.

6.03 LAWS, REGULATIONS AND PERMITS

The Contractor shall give all notices required by law and comply with all laws, ordinances, rules
and regulations pertaining to the conduct of the Work. The Contractor shall be liable for all
violations of the law in connection with work furnished by the Contractor. If the Contractor
observes that the Drawings or Specifications are at variance with any law, ordinance, rule or
regulation, the Contractor shall promptly notify the Engineer in writing and any necessary changes
shall be made by instruction or change order. If the Contractor performs any work knowing it to
be contrary to such laws, ordinances, rules and regulations and without giving such notice to the
Engineer, the Contractor shall bear all cost arising therefrom.

Unless otherwise specified herein, permits and licenses which are necessary only for and during
the prosecution of the Work and the subsequent guaranty period thereafter shall be secured and



paid for by the Contractor while those permits and licenses of regulatory agencies which are
necessary to be maintained after the completion of the guaranty period of the Contract will be
secured and paid for by the District.

6.04 PATENTS AND COPYRIGHTS

The Contractor shall hold harmless, indemnify and defend the District and Engineer, their officers,
agents and employees against all claims of liability arising from the use of any patented or
copyrighted design, device, material or process, furnished, or used by the Contractor or any
Subcontractors in the performance of the Work.

6.05 PERMITS AND LICENSES

Unless otherwise provided in the Special Provisions, the Contractor shall obtain at the
Contractor’s own expense all permits and licenses required for prosecution of the Work and shall
pay all fees and taxes properly assessed against equipment or property used in connection with
the Work.

6.06 SALES AND USE TAXES

The Contractor shall pay all sales and use taxes assessed by the federal, state or local authorities
on materials furnished by the Contract in the performance of the Work.

6.07 LABOR DISCRIMINATION

No discrimination shall be made in the employment of persons on the Work by the Contractor or
by any Subcontractor because of race, color or religion of such persons.

6.08 PREVAILING WAGE

A. This project is subject to compliance monitoring and enforcement by the
Department of Industrial Relations.

B. A contractor or subcontractor shall not be qualified to bid on, be listed in a bid
proposal, subject to the requirements of Section 4104 of the Public Contract Code,
or engage in the performance of any contract for public work, as defined by the
Labor Code, unless currently registered and qualified to perform public work
pursuant to Section 1725.5 of the Labor Code.

C. In accordance with the provisions of the Labor Code, Contractor shall secure the
payment of compensation to employees. To the extent required by the Labor
Code, Contractor shall pay not less than the prevailing rate of per diem wages as
determined by the Director, Department of Industrial Relations, and State of
California. Copies of such prevailing rate of per diem wages are on file at the
District’s office, which copies will be made available to any interested party upon
request. Contractor shall post a copy of such determination at each job site. If
applicable, Contractor shall forfeit to the District the amount of the penalty set forth
in Labor Code Sections 1775, 1777.7(b), or any subsequent amendments thereto,
for each calendar day, or portion thereof, for each worker paid less than the



specified prevailing rates for such work or craft in which such worker is employed,
whether paid by Contractor or by any subcontractor.

D. The District is a public entity in the State of California and is subject to the
provisions of the Government Code and the Labor Code of the State. It is
stipulated and agreed that all provisions of law applicable to public contracts are a
part of this Agreement to the same extent as though set forth herein and will be
complied with by Contractor. Contractor shall comply with all applicable provisions
of the California Labor Code relating to working hours and the employment of
apprentices on public works projects. Contractor shall, as a penalty to the District,
forfeit $25.00 for each worker employed in the execution of this Agreement by
Contractor or by any subcontractor, for each calendar day during which such
worker is required or permitted to work more than 8 hours in any one calendar day
and 40 hours in any one calendar week, unless such worker received
compensation for all hours worked in excess of 8 hours at not less than 1% times
the basic rate of pay.

6.09 APPRENTICES ON PUBLIC WORKS

The Contractor shall comply with all applicable provisions of the California Labor Code relating to
employment of apprentices on public works projects.

6.10 WORKING HOURS

The Contractor shall comply with all applicable provisions of the California Labor Code relating to
working hours. The Contractor shall, as a penalty to the District, forfeit $25.00 for each worker
employed in the execution of the Contract by the Contractor or by any Subcontractor, for each
calendar day during which such worker is required or permitted to work more than 8 hours in any
one calendar day and 40 hours in any one calendar week, unless such worker received
compensation for all hours worked in excess of 8 hours at not less than 1% times the basic rate
of pay.

6.11 PUBLIC SAFETY AND CONVENIENCE

The Contractor shall at all times conduct work so as to assure the least possible obstruction to
traffic and inconvenience to the general public and adequate protection of persons and property
in the vicinity of the Work. No street shall be closed to the public without first obtaining permission
of the Engineer and proper governmental authority. Where excavation is being performed in
primary streets or highways, one lane in each direction shall be kept open to traffic at all times
unless otherwise provided or shown. Toe boards shall be provided to retain excavated material.
Fire hydrants on or adjacent to the Work shall be kept accessible to fire-fighting equipment at all
times. Temporary provisions shall be made by the Contractor to assure the use of sidewalks and
the proper functioning of all gutters, storm drain inlets and other drainage facilities.

The Contractor shall provide adequate barricades, signs, warning lights, watchmen and flagmen
as required, as directed by the Engineer and agency having jurisdiction, to protect the Work and
the safety of the public. Warning lights using inflammable liquids will not be permitted. Only
electrically-operated warning lights will be approved for use. Warning lights shall operate from
sunset to sunrise. Barricades shall be painted to increase their visibility at night.



“NO PARKING?” signs with specific time frames shall be supplied and posted by the Contractor 48
hours prior to start of work. The Contractor shall notify the local Police Department of such
restrictions and obtain approval for the posting.

6.12 TRENCH EXCAVATION

Prior to excavating any trench five feet or more in depth the Contractor shall submit to the
Engineer a detailed plan showing the design of shoring, bracing, sloping or other provisions to be
made for worker protection from the hazard of caving ground. If such plan varies from the shoring
system standards established by the Construction Safety Orders of the California Division of
Industrial Safety, the plans shall be prepared by a civil engineer registered in California. In no
case will the Contractor be permitted to use a shoring, sloping or other protection system less
effective than that required by said Orders. Nothing contained herein shall be construed to impose
a tort liability upon the District, Engineer or any of their officers, agents or employees.

Pursuant to Public Contract Code, Section 7104, any time during the excavation of a trench
extending deeper than four feet, the Contractor shall promptly, and before the following conditions
are disturbed, notify the District, in writing, of any:

Material that the Contractor believes may be material that is hazardous waste, as defined
in Section 25117 of the Health and Safety Code that is required by law to be removed to
a Class I, Class Il, or Class Il disposal site in accordance with provisions of existing law.

Subsurface or latent physical conditions at the site differing from those indicated.

(3) Unknown physical conditions at the site of any unusual nature, different materially from
those ordinarily encountered and generally recognized as inherent in work of the character
provided for in the Contract.

The District shall promptly investigate the conditions, and if it finds that the conditions do materially
so differ, or do involve hazardous waste, and cause a decrease or increase in the Contractor’s
cost of, or time required for performance of any part of the Work shall issue a change order under
the procedures contained in Section 5.13 of the General Conditions.

In the event that a dispute arises between the Contractor and the District whether the conditions
materially differ, or involve hazardous waste, or cause an increase or decrease in the Contractor’s
cost of, or time required for, performance of any part of the Work, the Contractor shall not be
excused from any scheduled completion date provided for by the Contract, but shall proceed with
all work to be performed under the contract. The Contractor shall retain any and all rights provided
either by contract or by law which pertain to the resolution of disputes and protests between the
parties.

6.13 CONCRETE FORMS, FALSEWORK AND SHORING

The Contractor shall comply with the requirements of CAL OSHA, Construction Safety Orders,
regarding the design of concrete forms, falsework and shoring and the inspection of same prior
to placement of concrete. The Contractor shall employ a civil engineer registered in California to
prepare design calculations and working drawings of the falsework or shoring system, to inspect
such system prior to placement of concrete and to certify in writing to the Engineer 24 hours prior
to placing concrete that the falsework or shoring system complies with the design and that the
materials and workmanship are satisfactory for the purpose intended.



6.14 SANITARY PROVISIONS

The Contractor shall provide and maintain sanitary facilities for the use of employees and
Subcontractors necessary to comply with the requirements of state and local health departments.

6.15 SAFETY AND HEALTH REGULATIONS

All work shall be performed in accordance with requirements of the California Division of Industrial
Safety, the California Occupational Safety and Health Act and the William Steiger Occupational
Safety and Health Act of 1970, and all applicable Federal health and safety laws. The Contractor
shall submit, to the Engineer, a Mandatory Injury/lliness Program as mandated by S.B. 198. The
Contractor shall post at an appropriate location notices pursuant to Proposition 65 or any
hazardous chemicals listed by the State Health Department which are used as part of the
construction of the project. The job safety conditions will be the responsibility of the Contractor.

6.16 LABOR, MATERIAL AND PERFORMANCE BONDS

The Contractor shall furnish two bonds each in the amount shown in the Notice Inviting Bids, one
as security for the faithful performance of the Work and the other as security for the faithful
payment and satisfaction of all persons furnishing materials and performing labor on the Work.
The bonds shall be issued by a corporation duly and legally licensed to transact surety business
in the State of California. Such bonds shall remain in force throughout the period required to
complete the Work. The bond must be executed by a duly licensed surety company approved by
the District.

6.17 CONTRACTOR NOT RESPONSIBLE FOR DAMAGE RESULTING FROM
CERTAIN ACTS OF GOD

As provided in Section 7105 of the Public Contract Act, the Contractor shall not be responsible
for the cost of repairing or restoring damaged portions of the Work determined to have been
proximately caused by an act of God, in excess of five percent of the contracted amount, provided,
that the Work damaged was constructed in accordance with accepted and applicable building
standards and the Specifications and Drawings. The Contractor shall obtain insurance to
indemnify the District for any damage to the Work caused by an act of God if the premium of said
insurance coverage is called for as a separate bid item in the proposal for the Work. The term
‘Act of God’ shall include only the following occurrences or conditions and effects: (1) earthquakes
in excess of a magnitude 3.5 on the Richter Scale and (2) Tsunami.

6.18 INSURANCE

GENERAL. The Contractor shall procure and maintain for the duration of the Contract,
insurance against claims for injuries to persons or damages to property which may arise from or
in connection with the performance of the Work hereunder by the Contractor, Contractor’s agents,
representatives, employees or subcontractors. The cost of said insurance shall be paid for by the
Contractor. The Contractor shall not commence work under this Contract until ALL insurance’s
required herein are obtained and until such insurance has been approved by the District. The
Contractor shall not allow any Subcontractor to commence work on any subcontract until the
insurance required of the Subcontractor has been so obtained and approved.



The Insurance required herein shall be maintained continuously during the life of the Contract up
to the date of acceptance of the Work by the District Board of Directors, governing body.
However, the Contractor’s liabilities under this Contract shall not be limited in any way to the
insurance coverage required. Each insurance policy required herein shall be endorsed to state
that coverage shall not be suspended, voided, canceled, reduced in coverage or in limits except
after thirty (30) days prior written notice by certified mail, return receipt requested, has been given
to the District. Insurance is to be placed with insurer’'s having at least an “A:XIII” policyholder’s
rating in accordance with the current Best's Key Rating Guide or equivalent. In addition, any and
all insurers must be authorized to conduct business in the State of California, as evidenced by a
listing in the official publication of the Department of Insurance of the State of California.

The insurance policies required by this section shall waive all right to subrogation against the
District and its officers, employees, representatives, and volunteers.

The Contractor’s insurance coverage shall be primary insurance with respect to the District, its
directors, officials, employees, designated agents and volunteers. Any insurance or
self-insurance maintained by the District, its directors, officials, employees, designated agents or
volunteers shall be excess of the Contractor’s insurance and shall not contribute with it.

GENERAL LIABILITY AND AUTOMOBILE LIABILITY COVERAGE. The policies are to
contain, or be endorsed to contain the following provisions:

The District, its directors, officials, employees, designated agents and volunteers are to be
covered as insures with the following: liability arising out of activities performed by or on behalf of
the Contractor; products and completed operations of the Contractor; premises owned, leased or
used by the Contractor; or automobiles owned, leased or used by the afforded to the District, its
directors, officials, employees, designated agents or volunteers.

Any failure to comply with reporting provisions of the policies shall not affect coverage provided
to the District, its directors, officials, employees, designated agents or volunteers. Coverage shall
state that the Contractor’s insurance shall apply separately to each insured against whom claim
is made or suit is brought except with respect to the limits of the insurer’s liability.

Coverage shall state that the Contractor’s insurance shall apply separately to each insured
against whom claim is made or suit is brought except with respect to the limits of the insurer’s
liability.

WORKER’S COMPENSATION INSURANCE. The Contractor shall procure and maintain
workers’ compensation insurance as required by applicable state law for all employees to be
engaged in work at the site of the project under this Contract and, in case of any such work sublet,
the Contractor shall require the Subcontractor to provide workers’ compensation insurance for all
of the latter's employees to be engaged in such work unless such employees are covered by the
protection afforded by the Contractor’s coverage’s shall be subject to all of the same requirements
stated herein for the Contractor’s insurance coverage. In case any class of employees engaged
in hazardous work under this Contract is not protected under the worker's compensation statue,
the Contractor shall provide and shall cause each Subcontractor to provide adequate employers’
liability insurance for the protection of such employees that are not otherwise protected.

CONTRACTOR'’S PUBLIC LIABILITY AND PROPERTY DAMAGE INSURANCE AND VEHICLE
LIABILITY INSURANCE. The Contractor shall procure and maintain contractor’'s public
liability insurance, contractor’s property damage insurance and vehicle liability insurance.



SUBCONTRACTOR’S PUBLIC LIABILITY AND PROPERTY DAMAGE INSURANCE AND
VEHICLE LIABILITY INSURANCE. The Contractor shall either: (1) require each subcontractor
to procure and to maintain subcontractor’s public liability and property damage insurance and
vehicle liability insurance of the type and in amounts specified, or (2) insure the activities of
Subcontractors in the Contractor’'s own policy, in like amount.

BUILDER’S RISK INSURANCE (ALL RISK COVERAGE). The Contractor shall procure and
maintain builder’s risk insurance (all risk coverage) on a 100 percent completed value basis for
the benefit of the District, the Contractor and Subcontractors as their interest may appear.

MINIMUM SCOPE OF INSURANCE. Coverage shall be at least as broad as:

Insurance Services Office form number GL 0002 (Ed. 1/73) covering Comprehensive General
Liability and Insurance Services Office form number GL 0404 covering Broad Form
Comprehensive General Liability; or Insurance Services Office Commercial General Liability
Coverage (“occurrence” From CG 0001).

Insurance Services Office form number CA 0001 (Ed. 1/78) covering Automobile Liability,
covering Automobile Liability, code 1 “any auto” and endorsement CSA 0025.

Workers’ Compensation insurance as required by the State of California and Employers Liability
insurance.

MINIMUM LIMITS OF INSURANCE. Contractor shall maintain limits no less than the following
unless modified in the Special Provisions:

Comprehensive General Liability: $1,000,000 per occurrence for bodily injury, personal injury and
property damage. If Commercial General Liability Insurance or other form with a general
aggregate limit is used, either the general aggregate limit shall apply separately to this
project/location or the general aggregate limit shall be twice the required occurrence limit.

Automobile Liability: $1,000,000 per accident for bodily injury and property damage.

Workers’ Compensation: Limits as required by the State of California and Employers Liability
limits of $1,000,000 per accident.

Contractors’ Public Liability: $1,000,000 for all damages arising out of bodily injuries or death of
one person, and, subject to that limit for each person, a total limit of $1,000,000 for all damages
arising out of bodily injury to or death of two or more persons in any one accident.

Property Damage Liability: $1,000,000 for all damages arising out of injury to or destruction of
property in any one accident, and subject to that limit per accident, a total limit of $1,000,000 for
all damages arising out of injury to or destruction of property.

DEDUCTIBLE AND SELF INSURED RETENTIONS. Any deductibles or self-insured
retention’s must be declared to and approved by the District. At the option of the District, either
the insurer shall reduce or eliminate such deductibles or self-insured retention’s with respect to
the District, its directors, officials, employees, designated agents and volunteers; or the Contractor
shall procure a bond guaranteeing payment of losses and related investigations, claim
administration and defense expenses.



VERIFICATION OF COVERAGE. The Contractor shall furnish the District with certificates of
insurance and with original endorsements affecting coverage required by this Section. The
certificates and endorsements for each insurance policy are to be signed by a person authorized
by that insurer to bind coverage on its behalf. The certificates and endorsements are to be on
forms provided by the District and are to be received and approved by the District before work
commences.

The certificates of insurance shall name as additionally insured the District agents listed in the
Special Provisions.

Full compensation for all premiums which the Contractor and the subcontractors are required to
pay on all the insurance described above shall be as included in the prices paid for the various
items of work to be performed under the contract, and no additional allowance will be made
therefor or for additional premiums which may be required by extension of the policies of
insurance.

6.19 LIABILITY OF DISTRICT AND ENGINEER

To the fullest extent permitted by law, the Contractor shall defend, indemnify and hold harmless
the District, Engineer and their officers, agents and employees against and from all claims, suits
or actions arising under or by reason of the Work agreed to be undertaken in the Contract or any
performance of the Work from the sole negligence of the Contractor or employees or agents or
negligence which could be jointly attributed to District employees or the Contractor, but not from
the sole negligence or willful misconduct of the District or the Engineer.



